

**SECRET**

25X1

This Document Contains  
Three Pages.

Copy 3 of  
20 Copies

15 November 1966

SUBJECT: Visitation Report, 9 November 1966

VISITORS:

25X1

CONTRACTOR PERSONNEL:

25X1

SUBJECTS DISCUSSED:

1. Progress of Contract [ ] PAR 243, PAR 244, PAR 245 and 3 [ ]  
the seven unit procurement [ ] Task 4. 25X1

2. PAR 243:

a. We had expected to deliver to [ ] on 26 Nov 66: 25X1

(1) A preliminary Spare Parts List providing engineering judgement of the recommended FAK and of Base Spares.

(2) A revised edition of the tentative specification for the BPE, Specification Number 469-333.

(3) Installation data for the BPE.

This material is not complete and is now scheduled for delivery, by mail, before 24 December 1966. Eight copies of each should be provided. [ ]  
provided copies of a questionnaire form used by the customer for Installation Engineering Data. It can serve as an outline for our presentation of that information.

b. [ ] asked for more detail on the problem and on our approach to the removal of the bead of immersion fluid on the bottom edge of the negative web as mentioned in our 30 September Monthly Report. We described the camel hair brush idea and the mechanism for placing the brushes in contact with the film. They recommended that the brushes be made easily removable for thorough cleaning and that spare brushes be provided in the FAK. 25X1

DDR-Dupe

-1-

**SECRET**

**GROUP 1**  
EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION

**SECRET**VISITATION REPORT  
9 Nov 66

Dated: 15 Nov 66

## 3. [ ] Task 4: 25X1

a. [ ] has had response from all of the liaison men 25X1 except [ ] (WPAFB, 3 enlargers) upon the available electrical power 25X1 for their BPE. All can provide the preferred 3-phase, 4-wire, 208/120-volts, 60-cycle power.

b. [ ] expects to visit here the first week of January 1967 to review the assembly progress on PAR 243 and to schedule a liaison session for the [ ] instruments in late January or 1 February. Our delivery schedule will be based upon the assumption of full release of drawings to the contractor's shop by 15 January 1967.

c. We are scheduled to deliver informational copies of the BPE Operation and Maintenance Manual (produced on PAR 243) for the technical liaison team on 3 June 1967.

4. PAR 244, Spare Parts for RT Processor:

a. We reported progress in releasing orders and drawings for these parts and outlined the expected delivery schedule. [ ] requested early partial delivery where possible since the RT-12 will be in production use as a negative machine in the next few weeks. 25X1

5. PAR 245, High Magnification Lens Set for BPE:

a. [ ] asked for more information on the expected performance of the 60X to 97X objective lens as reported in our 30 September Monthly Report. This was provided and they concurred in our planned continuation of the fabrication of sample lenses and focusing assemblies. 25X1

6. Miscellaneous, Unimak Titler:

a. [ ] had been requested by [ ] to obtain available information on this equipment. We had no printed material other than the original PAR request. [ ] arranged for them to see the instrument. 25X1

**SECRET**

<b>GROUP 1</b> EXCLUDED FROM AUTOMATIC DOWNGRADING AND DECLASSIFICATION
---

**SECRET**

VISITATION REPORT

9 Nov 66

Dated: 15 Nov 66

ACTION ITEMS:

7. Contractor:

a. Provide for BPE before 24 December 1966:

- (1) Preliminary Spare Parts List.
- (2) Revised Specification 469-333.
- (3) Installation Engineering Data.

8. Customer: Confirm availability of 3-phase, 4-wire, 208/120-volt, 60-cycle power at  three sites.

25X1

RP:MSS

25X1

**SECRET**

**GROUP 1**  
EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION